

CERES Subsystem Delivery Schedule - December 2001

(Next CERES Science Team Meeting -January 21-23, 2002)

(Aqua Launch - No earlier than March 24, 2002)

(Toolkit Version: SCF- 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
CERESlib	November 20	December 4	December 11	Updated moa_io module to correct a problem with interpolating MOA data for the last 5 hours of a given year.		
Clouds	December 5	December 5	December 12	Updated Makefile to compile PGEs CER4.1-4.1P1 and CER4.1-4.1P2.	X	
GGEO	November 30	December 14	December 21	<ol style="list-style-type: none"> 1. Update GGEO to work with current version of Cloud subsystem code. 2. Correct problems found processing data in the year 2000. 3. Add two PGEs for intercomparison programs. 4. Add runtime parameter to indicate whether to recalibrate coefficients. 		X
SARB	December 7	December 21	December 28	To process the CRS Terra Beta2 data set.		
Instrument	December 28	January 11	January 18	Delivery of new PGE CER1.3P1. Create subsetted BDSI files, which will contain all internal calibration data from BDS and BDSI files.		X
Instrument	January/February			Delivery of new PGEs CER1.3P2 and CER1.3P3. Read subsetted BDSI files and create gain trend files. Program to create the updated BDS using new gain coefficients.		X

CERES Subsystem Delivery Schedule - December 2001

(Next CERES Science Team Meeting -January 21-23, 2002)

(Aqua Launch - No earlier than March 24, 2002)

(Toolkit Version: SCF- 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
ERBE-like	January/February (after PGEs 1.3P2 & 1.3P3 are delivered)			Delivery of new PGE (CER2.4P1). Read spectral response function trend files to create updated Spectral Correction Coefficients.		X