

CERES Subsystem Delivery Schedule - November 2001

(Next CERES Science Team Meeting -January 21-23, 2002)

(Aqua Launch - No earlier than March 24, 2002)

(Toolkit Version: SCF- 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument	November 2	November 16	November 23	Updates necessary for processing the Aqua Mission Test 2 data.		
Clouds	November 2	November 16	November 23	Add MODIS Welch classifier.		
TISA Gridding	November 2	November 16	November 23	Corrections to Subsystem 6 code.		
GGEO	November 16	November 30	December 7	<ol style="list-style-type: none"> 1. Update GGEO to work with current version of Cloud subsystem code. 2. Correct problems found processing data in the year 2000. 3. Add two PGEs for intercomparison programs. 4. Add runtime parameter to indicate whether to recalibrate coefficients. 		X
SARB	November 30	December 14	December 21	To process the CRS Terra Beta2 data set.		
Instrument	November 30	December 14	December 21	Delivery of new PGE CER1.3P1. Create subsetted BDSI files, which will contain all internal calibration data from BDS and BDSD files.		X
Instrument	January/February			Delivery of new PGEs CER1.3P2 and CER1.3P3. Read subsetted BDSI files and create gain trend files. Program to create the updated BDS using new gain coefficients.		X

CERES Subsystem Delivery Schedule - November 2001

(Next CERES Science Team Meeting -January 21-23, 2002)

(Aqua Launch - No earlier than March 24, 2002)

(Toolkit Version: SCF- 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
ERBE-like	January/February (after PGEs 1.3P2 & 1.3P3 are delivered)			Delivery of new PGE (CER2.4P1). Read spectral response function trend files to create updated Spectral Correction Coefficients.		X