

CERES Subsystem Delivery Schedule - December 2002

(Next CERES Science Team Meeting - TBD)

(Aqua Launch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
SARB	December 6	December 20	December 27	Support Terra Beta3 CRS processing.		
Instrument	December 6	December 20	December 27	Aqua coefficients for all Aqua processing.		
GGEO	December 6	December 20	December 27	Delta delivery to support November 200 and beyond GGEO processing.		
CERESlib	December 13	December 27	January 3	ERBE-like modifications.		
TISA Gridding	December 20	January 3	January 10	Support Terra Beta3 FSW processing.		
TISA Averaging	December 27	January 10	January 17	Support Terra Beta1 SRBAVG processing.		
TISA Averaging	January 3	January 17	January 24	Support TRMM Beta1 TSI processing.		
Clouds	January 3	January 17	January 24	Support Aqua Beta1 SSF processing.		
Inversion	January 10	January 24	January 31	Support Aqua Beta1 SSF processing.		
Synoptic SARB	Late February			Support TRMM Beta1 SYN processing.		
Clouds	March			Support TRMM VIRS-only processing from August 2001 through August 2002.		