

CERES Subsystem Delivery Schedule - July 2002
 (Next CERES Science Team Meeting - September 17-19, 2002 in Princeton, NJ)
 (Aqua Launch - May 4, 2002)
 (Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds	August 2	August 16	August 23	Support Terra Edition1A SSF processing.		
GGEO	August 2	August 16	August 23	Full delivery to correct a solar zenith angle error.		
Inversion (PGE CER4.5- 6.2P2)	August 9	August 23	August 30	Validation regions for Dave Kratz.		
GGEO	August 16	August 30	September 6	Delta delivery of coefficients.		
TISA Gridding	August 23	September 6	September 13	Support Terra Beta1 SFC processing.		
TISA Averaging	August 23	September 6	September 13	Support TRMM Edition2B SRBAVG processing.		
SARB	August 30	September 13	September 20	Support Terra Beta3 CRS processing.		
Instrument	August 30	September 13	September 20	Support Aqua Edition1 BDS processing.		
TISA Gridding	Early October			Support TRMM Edition2B FSW processing.		
TISA Averaging	Late October			Support Terra Beta SRBAVG processing.		
Instrument	Early November			Support Aqua Edition2 BDS processing.		
ERBE-like	Early November			Support Aqua Edition2 processing.		
Inversion	Early November			Support Terra Beta5 SSF processing.		
TISA Gridding	Mid-November			Support Terra Beta3 FSW processing.		
Clouds	Late November			Support Aqua Beta1 SSF processing.		
Inversion	Early December			Support Aqua Beta1 SSF processing.		

CERES Subsystem Delivery Schedule - July 2002
(Next CERES Science Team Meeting - September 17-19, 2002 in Princeton, NJ)
(Aqua Launch - May 4, 2002)
(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Averaging	Late December			Support TRMM Beta1 TSI processing.		
Synoptic SARB	February			Support TRMM Beta1 SYN processing.		