

# CERES Subsystem Delivery Schedule - September 2002

(Next CERES Science Team Meeting - TBD)

(Aqua Launch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
CERESlib	August 30	September 27	October 4	TISA Gridding and MOA modifications.		
TISA Gridding	August 30	September 27	October 4	Support Terra Beta1 SFC processing.	X	
MOA	September 13	September 27	October 4	Support GEOS4 processing.	X	
TISA Averaging	N/A	October 4	October 11	Support TRMM Edition2B SRBAVG processing. Continuation of Sept. 6 delivery.		
SARB	September 20	October 4	October 11	Support Terra Beta3 CRS processing.		
TISA Gridding	Early October			Support TRMM Edition2B FSW processing.		
TISA Averaging	Late October			Support Terra Beta SRBAVG processing.		
Clouds	November			Support TRMM VIRS-only processing from August 2001 through August 2002.		
Instrument	Early November			Support Aqua Edition1 BDS processing.		
ERBE-like	Early November			Support Aqua Edition1 processing.		
Inversion	Early November			Support Terra Beta5 SSF processing.		
TISA Gridding	Mid-November			Support Terra Beta3 FSW processing.		
Clouds	Late November			Support Aqua Beta1 SSF processing.		
Inversion	Early December			Support Aqua Beta1 SSF processing.		
TISA Averaging	Late December			Support TRMM Beta1 TSI processing.		
Synoptic SARB	February			Support TRMM Beta1 SYN processing.		