

## **CERES Subsystem Delivery Schedule - January 2003**

**(Next CERES Science Team Meeting - May 6-8, 2003)**

**(Aqua Launch - May 4, 2002)**

**(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Averaging	January 3	January 17	January 24	Support TRMM Beta1 TSI processing.		
Inversion	January 10	January 24	January 31	Support Aqua Beta1 SSF processing.		
TISA Gridding	January 10	January 24	January 31	Support TRMM Edition2C and Terra Beta3 FSW processing.		
Instantaneous SARB	January 10	January 24	January 31	New PGE to convert TRMM Edition2B to TRMM Edition2C.		X
Clouds	January 17	January 31	February 7	Support Aqua Beta1 SSF processing.		
Synoptic SARB	Late February			Support TRMM Beta1 SYN processing.		
Clouds	March			Support TRMM VIRS-only processing from August 2001 through August 2002.		