

CERES Subsystem Delivery Schedule - February 2004
(Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Averaging	February 13	February 27*	March 5	Support Terra Edition2A SRBAVG processing.		
Instantaneous SARB	February 13	February 27	March 5	Support Terra Edition2A CRS processing.		
Regrid MOA	Late March			Delta delivery.		
Inversion	Late March			Support Aqua Edition1A processing.		
Clouds	Late March			Support Aqua Edition1A processing.		
Synoptic SARB	April 23	May 7	May 14	Support Terra Beta1 SYNI processing. Full delivery since the TRMM processing problem will also be corrected.		
Synoptic SARB	Late July			Support TRMM and Terra Beta2 SYNI processing. Additional output parameters planned.		
TISA Averaging	???			Support TRMM Edition2C and Terra Edition2A TSI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		
Instantaneous SARB	???			Support Aqua Beta1 CRS processing.		

* indicates critical deliveries.