

CERES Subsystem Delivery Schedule - June 2005
(Next Science Team Meeting - November 2005 in Hampton, VA)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Inversion (SCCR 587)	May 13	May 27	July	Delivering PGE CER4.5-6.2P2 to add S'COOL validation products.		
Instrument	Mid June			To process FM4 as Baseline1-QC and AnomalousOps in such a manner as to retain the WN and Total radiances.		
TISA Averaging (SCCR 583)	June			Process Terra Edition2D SRBAVG.		X
Instrument	June			Aqua gains.		
ERBE-like	June			Aqua spectral response function files.		
TISA Gridding	June/July			Delta delivery of modified scripts that will count the number of SFC hourly files available before monthly processing will run.		
GGEO	Mid July			Delta delivery of ancillary input for PGE CER11.6P1.		
Clouds	July			To process MODIS V005. Delivery needs to be made just before delivery of July 2005 Terra gains and spectral response function files.		
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.		