

CERES Subsystem Delivery Schedule - July 2006
(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
CERESlib	July 21	August 4	August 11	Modifications needed by Clouds, Synoptic SARB, Inversion, and TISA Averaging.			<i>warlock & magneto</i>
Synoptic SARB	July 28	August 11	August 18	Support Terra/Aqua Beta3 SYNI processing.	X		<i>warlock& magneto</i>
TISA Averaging	August 25	September 8	September 15	Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.	X		<i>warlock</i>
TISA Averaging	Late September			Support Edition2D SRBAVG4 - 8 processing.			<i>warlock</i>
Instrument (SCCR 627)	October			To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3			<i>warlock</i>
TISA Averaging	Fall 2006			Aqua SRBAVG1 - SRBAVG3			<i>warlock</i>
Clouds (SCCR 603)	February/March			To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.	X		<i>warlock</i>
Inversion	Two weeks after Clouds			Terra/Aqua Beta Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Gridding	Two weeks after Inversion			Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock</i>
TISA Averaging	??? 2006			Support Terra/Aqua Edition2 TSI processing.			<i>warlock</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>

CERES Subsystem Delivery Schedule - July 2006
(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>