

**CERES Subsystem Delivery Schedule - June 2006**  
**(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging	July			Support Edition2D SRBAVG4 - 8 processing.			<i>warlock</i>
CERESlib	Early July			Modifications needed by Clouds, Synoptic SARB, Inversion, and TISA Averaging.			<i>warlock &amp; magneto</i>
TISA Averaging	Early July			Process Terra Beta TSI.	X		<i>warlock</i>
Synoptic SARB	Mid July			Support Terra/Aqua Beta3 SYNI processing.	X		<i>warlock &amp; magneto</i>
TISA Averaging	Early August			Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.	X		<i>warlock</i>
Clouds (SCCR 603)	August 4	August 18	August 25	To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.	X		<i>warlock</i>
Inversion	August 18	September 1	September 8	Terra/Aqua Beta Edition3 SSF processing.	X		<i>warlock &amp; magneto</i>
TISA Gridding	September 1	September 15	September 22	Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock</i>
TISA Averaging	Fall 2006			Aqua SRBAVG1 - SRBAVG3			<i>warlock</i>
TISA Averaging	??? 2006			Support Terra/Aqua Edition2 TSI processing.			<i>warlock</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>

**CERES Subsystem Delivery Schedule - June 2006**  
**(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>