

CERES Subsystem Delivery Schedule - November 2006
(Next CERES Science Team Meeting: April 2007)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 637)	October 27	November 9	November 17	New Aqua PGE (10.1P4) to process Aqua SRBAVG1 - SRBAVG3		X	<i>warlock</i>
Inversion (SCCR 638)	Late 2006			Aqua Inversion Edition2B to fix SW Model B errors.			<i>warlock</i>
TISA Averaging (SCCR 639)	December 22	January 5	January 12	Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.			<i>warlock</i>
TISA Averaging	January 5	January 19	January 26	Support Edition2D SRBAVG Daily & ISCCP-like processing.			<i>warlock</i>
Clouds (SCCR 603)	March 2007			To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.	X		<i>warlock</i>
Instrument (SCCR 627)	Spring 2007			To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3			<i>warlock</i>
Inversion	Two weeks after Clouds			Terra/Aqua Beta Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Gridding	Two weeks after Inversion			Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock & magneto</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>