

CERES Subsystem Delivery Schedule - September 2006
(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Synoptic SARB (SCCR 634)	August 18	September 8	September 15	Support Terra/Aqua Beta3 SYNI processing.	X		<i>warlock & magneto</i>
TISA Averaging (SCCR 637)	September 1	September 15	September 22	New Aqua PGE (10.1P4) to process Aqua SRBAVG1 - SRBAVG3		X	<i>warlock</i>
Inversion (SCCR 638)	September 15	September 29	October 6	Aqua Inversion Edition2B to fix SW Model B errors.			<i>warlock</i>
TISA Averaging	September 15	September 29	October 6	Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.	X		<i>warlock</i>
TISA Averaging	October 20	November 3	November 10	Support Edition2D SRBAVG Daily & ISCCP-like processing.			<i>warlock</i>
Instrument (SCCR 627)	December 29	January 12	January 19	To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3			<i>warlock</i>
Clouds (SCCR 603)	January/February			To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.	X		<i>warlock</i>
Inversion	Two weeks after Clouds			Terra/Aqua Beta Edition3 SSF processing.	X		<i>warlock & magneto</i>
TISA Gridding	Two weeks after Inversion			Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock & magneto</i>
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>

CERES Subsystem Delivery Schedule - September 2006
(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>