

**CERES Subsystem Delivery Schedule - January 2007**  
**(Next CERES Science Team Meeting: April 24 - 26, 2007 in Newport News)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Inversion (SCCR 638)	December 8	December 22	After Upgrades	Aqua Inversion Edition2B to fix SW Model B errors.			<i>warlock</i>
Synoptic SARB (SCCR 643)	January 5	January 19	After Upgrades	Modification to PCF generator to allow for change in naming convention of NOAA SnowIce input files.			<i>warlock &amp; magneto</i>
TISA Averaging (SCCR 639)	February 2	February 16	February 23	Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.			<i>warlock</i>
Clouds (SCCR 603)	March 2007			To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta1-Ed3 SSF.	X	X	<i>warlock</i>
TISA Averaging	Spring 2007			Support Edition2D SRBAVG Daily & ISCCP-like processing.			<i>warlock</i>
Instrument	Spring 2007			Delivery of simulated IES PGE to support TRMM VIRS-only processing.			<i>warlock</i>
Clouds	Spring 2007			Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
Instrument (SCCR 627)	Spring 2007			To allow processing of both Edition2 and Edition3 data through PGE CER1.3P3			<i>warlock</i>
Inversion	Two weeks after Clouds			Terra/Aqua Beta1 Edition3 SSF processing.	X		<i>warlock &amp; magneto</i>
TISA Gridding	Two weeks after Inversion			Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock &amp; magneto</i>

**CERES Subsystem Delivery Schedule - January 2007**  
**(Next CERES Science Team Meeting: April 24 - 26, 2007 in Newport News)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Gridding	???			PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>