

CERES Subsystem Delivery Schedule - January 2009

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE (s)	Certified Platform(s)
Inversion (SCCR 690)	January 9	January 23	January 30	All Terra and Aqua Edition2 PGEs on <i>magneto</i> .			<i>magneto-P4</i>
Instantaneous SARB (SCCR 694)	January 16	January 30	February 6	Delivery of new directory structure and scripts for CER5.0P1; old executable will be copied to new directory structure.			<i>magneto-P4</i>
CERESlib	January 16	January 30	February 6	Update to surfmap_io routine.			<i>magneto-P4</i>
Clouds (SCCR 693)	January 16	January 30	February 6	Terra and Aqua Edition2 on <i>magneto</i> .	X	X	<i>magneto-P4</i>
Instrument	February 6	February 20	February 27	Initial delivery of RDR pre-processor code.		X	<i>magneto-P4</i>
ERBE-like	February 13	February 27	March 6	To process everything including all of Edition3 on <i>magneto</i> .			<i>magneto-P4</i>
Regrid MOA	February 13	February 27	March 6	To process the G5 CERES data that will be coming to support Edition3.			<i>magneto-P4</i>
Instrument	February 27	March 13	March 20	NPP-enabled PGE CER1.1P7, possibly CER1.2P1 (preES-8).		X	<i>warlock</i>

CERES Subsystem Delivery Schedule - January 2009

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE (s)	Certified Platform(s)
Instrument	March 20	April 3	April 10	NPP C++ Build 1 (CER1.1P8).		X	<i>magneto-P4</i>
TISA Gridding	Winter			New PGE 9.0P2 (?) for new ISCCP-D2-like-Flux (?) product.		X	<i>magneto-P4</i>
GGEO (SCCR 653)	Late Spring			Initial coefficient delivery for 11/05 - 8/07. Code delivery to support Beta10 GGEO processing. New PGE (CER11.1P11) to read B1U data.		X	<i>magneto-P4</i>
TISA Averaging (SCCR 650)	Within four weeks of GGEO Beta10 delivery			Support Terra Edition2E and Aqua Edition2B SRBAVG1-3 and Daily processing. New PGEs: CER10.0P1, CER10.0P2, & CER10.0P3.	X	X	<i>magneto-P4</i>
Clouds	April 17	May 1	May 8	Terra and Aqua Beta2-Edition3.			<i>magneto-P4</i>
Inversion	April 24	May 8	May 15	Terra and Aqua Beta2-Edition3.			<i>magneto-P4</i>
GGEO	Spring			New PGE 11.7P2 (?) for new ISCCP-D2-like-Merge (?) product.		X	<i>magneto-P4</i>
TISA Gridding	May 22	June 5	June 12	SFC Beta2-Edition3.			<i>magneto-P4</i>
TISA Averaging	June 26	July 10	July 17	SRBAVG Beta2-Edition3. Adding Model C surface fluxes and solar insolation.			<i>magneto-P4</i>

CERES Subsystem Delivery Schedule - January 2009

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE (s)	Certified Platform(s)
Clouds		Late 2009		Terra and Aqua Edition3			<i>magneto-P4</i>
Inversion		Late 2009		Terra and Aqua Edition3			<i>magneto-P4</i>
Clouds		???		Support TRMM VIRS-only processing of August 2001 forward.			<i>magneto-P4</i>
Inversion		Two to four weeks after Clouds		Support TRMM VIRS-only processing.			<i>magneto-P4</i>
Instrument (SCCR 641)		???		Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>magneto-P4</i>