

CERES Subsystem Delivery Schedule - January 2001

(Next CERES Science Team Meeting -January 21-23, 2002)

(Aqua Launch - No earlier than March 24, 2002)

(Toolkit Version: SCF- 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument	January 11	January 25	February 1	Delivery of new PGE CER1.3P1. Create subsetted BDSI files, which will contain all internal calibration data from BDS and BDSI files.		X
Clouds	January 25	February 8	February 15	New 3.7 μ m calibration and updated cloud mask.		
Instrument	February			Delivery of new PGEs CER1.3P2 and CER1.3P3. Read subsetted BDSI files and create gain trend files. Program to create the updated BDS using new gain coefficients.		X
ERBE-like	February (after PGEs 1.3P2 & 1.3P3 are delivered)			Delivery of new PGE (CER2.4P1). Read spectral response function trend files to create updated Spectral Correction Coefficients.		X