

**CERES Subsystem Delivery Schedule – November 2010
(NPP Launch Date: October 18, 2011)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instrument (SCCR 755)	June 18	July 2 In CM Queue	October 29	Updates to PGE 1.1P8 for Terra/Aqua (Edition1-CV) and NPP . (C++)			<i>AMI-P6</i>
Instrument (SCCR 756)	January 29	July 2 In CM Queue	October 29	New C++ CER1.4P1 (formerly CER1.3P1) for Terra , Aqua , and NPP with AMI job submission scripts.		X	<i>AMI-P6 & AMI-x86</i>
Instrument (SCCR 770)	June 25	July 9 In CM Queue	October 29	New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2) for Terra , Aqua , and NPP .		X	<i>AMI-P6 & AMI-x86</i>
TISA Gridding (SCCR 763)	October 15	October 29 In CM Queue	November 5	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product. [All ISCCP-D2like HDF products will have the same format.]		X	<i>AMI-P6</i>
TISA Averaging (SCCR 795)	October 29	November 12	November 19	Edition3 SYN/AVG/ZAVG. PGE CER8.1P1.			<i>AMI-P6</i>
Clouds (SCCR 809)	November 19	December 3	December 10	Terra and Aqua Beta1-Edition4 . PGEs CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-4.2P4, and CER4.1-4.3P3.			<i>AMI-P6</i>
GGEO		December		Beta1-Edition4 GGEO delivery.			<i>AMI-P6</i>
TISA Gridding (SCCR 765)	November 19	December 3	December 10	Beta1-Edition2 ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).		X	<i>AMI-P6</i>

**CERES Subsystem Delivery Schedule – November 2010
(NPP Launch Date: October 18, 2011)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
ERBE-like (SCCR 740)	December 3	December 17	December 24	Delivery of all ERBE-like PGEs to <i>AMI</i> . (Edition2/Edition3)			<i>AMI-P6</i>
Inversion (SCCR 814)	December 24	January 7	January 14	Terra and Aqua Beta1-Edition4 . PGEs CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-6.2P3 and CER4.5-6.4P2.			<i>AMI-P6</i>
Instrument		March 2011		Build corrects all NPP errors found so far. Last Build before launch freeze date. Might not be needed. Includes pre-processor.			<i>AMI-P6</i>
Instantaneous SARB		Spring 2011		Beta1-Edition4 CRS.			<i>AMI-P6 & AMI-x86</i>
Instrument (SCCR 641)		???		Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>magneto-P4</i>

SCF Processing

Subsystem	Reason for Delivery	SCF Platform
TISA Averaging (SCCR 766)	SRBAVG-nonGEO Beta2-Edition3 . New PGE CER10.1P1 for the subsetter code.	<i>AMI-P6</i>