
Trend Analysis Timeline
TRW Radiometric Ground Calibration Pre-Environmental 7/9/95 - 7/20/95
TRW Radiometric Ground Calibration Post-Environmental 9/5/95 - 9/28/95
Spacecraft Level Thermal/Vac Testing 9/7/96 - 10/27/96
Performance Testing 6/1/95 - 6/4/95
PFM Integrated on TRMM
4/11/95
7/20/95
2/5/96
5/15/96
8/23/96
12/1/96
3/11/97
6/19/97
Date
PFM Delivered to Langley 10/18/95
- Instrument Under Vacuum Conditions