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CERES Delivery Schedule - November 1999

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC Taska Rea

CERESlib Oct. 15 Nov. 5 Nov. 5 2 New SSF type def
interfaces, subsettin

MOA Oct. 15 Nov. 5 Nov. 12 2 Interim delivery to 
ECMWF data and u

GGEO Oct. 29 Nov. 12 Nov. 19 2 As a result of DAA
delivery, make softw
input data.  Include 

Instrument Oct. 29 Nov. 12 Nov. 19 1 Terra launch-read

Clouds Nov. 5 Nov. 19 Nov. 26 2 Interim delivery to
tion regions.

ERBE-like Nov. 19 Dec. 3 Dec. 10 1 New spectral corr

MOA Nov. 26 Dec. 10 Dec. 17 2 Introduce DAS/GE
data source

Clouds Dec. 3 Dec. 17 Dec. 31 2 New SSF type de
v-regions, process u

Inversion Dec. 24 Jan. 7 Jan. 14 2 New SSF type de
tral correction algori

SARB Dec. 31 Jan. 14 Jan. 21 2 Updated algorithm
faces.

TISA Gridding Jan. 7 Jan. 21 Jan. 28 2 New SSF type d
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TISA Averaging Jan. 14 Jan. 28 Feb. 4 2 New PMOA inter

Instrument Jan. 21 Feb. 4 Feb. 11 1 Post-launch corr

a. (1) Deliveries to support Terra DP based on Dec. 12-13, 1999 launch date. (2) Deliveries
algorithm testing/development.

CERES Release 3 Delivery Schedule - November 1
Deliveries to support Terra DP based on Dec. 12-13, 1999 

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason f

Instrument Oct. 29 Nov. 12 Nov. 19 Terra launch-

ERBE-like Nov. 19 Dec. 3 Dec. 10 New spectral 

Instrument Jan. 21 Feb. 4 Feb. 11 Post-launch 
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Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC Taska Rea
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CERES Release 3 Delivery Schedule - November 1
Deliveries to support TRMM data validation and new algorithm test

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason

CERESlib Oct. 15 Nov. 5 Nov. 5 New SSF type def, ne
interfaces, subsetting by

MOA Oct. 15 Nov. 5 Nov. 12 Interim delivery to supp
ECMWF data and use v

GGEO Oct. 29 Nov. 12 Nov. 19 As a result of DAAC te
delivery, make software 
input data.  Include gif fi

Clouds Nov. 5 Nov. 19 Nov. 26 Interim delivery to test
tion regions.

MOA Nov. 26 Dec. 10 Dec. 17 Introduce DAS/GEOS-
source

Clouds Dec. 3 Dec. 17 Dec. 31 New SSF type def, ne
v-regions, process using

Inversion Dec. 24 Jan. 7 Jan. 14 New SSF type def, n
tral correction algorithm.

SARB Dec. 31 Jan. 14 Jan. 21 Updated algorithms, 
faces.

TISA Gridding Jan. 7 Jan. 21 Jan. 28 New SSF type def, n

TISA Averaging Jan. 14 Jan. 28 Feb. 4 New PMOA interface
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