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CERES Delivery Schedule - February 2000

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery

CERESlib Feb. 1 Feb. 4 Feb. 4 Modified CERES validation regions module.

MOA Feb. 1 Feb. 4 Feb. 11 Corrected problems with ECMWF skin temperature.  Introduce DAS/
GEOS-3 as alternate meteorological data source.

Instrumenta

a. Instrument delivery is contingent on the satellite/instrument activities.

Feb. 18 Mar. 3 Mar. 10 Post-launch corrections.

CERESlib Mar. 10 Mar. 24 Mar. 24 New SSF type def and new MOA interfaces.

MOA Mar. 10 Mar. 24 Mar. 31 Handle changing numbers of vertical profile levels provided by ECMWF.

Cloudsb

b. Clouds delivery is contingent on SCF processing results and subsequent approval of these results at the Science Team Telecon (Apr. 3, 2000).

Mar. 24 Apr. 7 Apr. 14 New SSF type def, new MOA interfaces, subsetting by v-regions, process
using MODIS.

Inversion Apr. 7 Apr. 21 Apr. 28 New SSF type def, new MOA interfaces, modified spectral correction algo-
rithm.

SARB Apr. 14 Apr. 28 May. 5 Updated algorithms, new SSF type def, new MOA interfaces.

TISA Gridding Apr. 21 May 5 May 12 Updated cloud category algorithm and cloud column-weighted algorithm.
Implemented the code to calculate the averages of the cloud adjustment
parameters and the corrected initial broadband albedo.

GGEO Apr. 28 May 12 May 19 New algorithms to generate cloud parameters for the GGEO product.

TISA Averaging May 5 May 19 May 26 Updated the algorithms to work with new cloud parameters from GGEO.
Updated SRBAVG parameters as requested by Dave Young.
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