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CERES Delivery Schedule - March 2000

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery

Cloudsa

a. Clouds delivery is contingent on SCF processing results and subsequent approval of these results at the Science Team Tele-
con (Date TBD) and at the CERES Science Team meeting (May 2-4, 2000).

May 5 May 19 May 26 New SSF type def, new MOA interfaces, subsetting by v-
regions, process using MODIS.

Inversion May 12 May 26 June 2 New SSF type def, new MOA interfaces, modified spectral cor-
rection algorithm.

Instrumentb

b. Instrument delivery is contingent on the satellite/instrument activities.

May 19 June 2 June 9 Post-launch corrections; offsets for FM1 and FM2 from CAM.

ERBE-like May 26 June 9 June 16 Implement changes recommended by Science Team.

SARB June 2 June 16 June 23 Updated algorithms, new SSF type def, new MOA interfaces.

TISA Gridding June 9 June 23 June 30 Updated cloud category algorithm and cloud column-weighted
algorithm.  Implemented the code to calculate the averages of
thecloudadjustmentparametersandthecorrectedinitial broad-
band albedo.  Updated to handle multiple instrument process-
ing.

GGEO June 16 June 30 July 7 New algorithms to generate cloud parameters for the GGEO
product.

TISA Averaging June 23 July 7 July 14 Updated the algorithms to work with new cloud parameters
from GGEO.  Updated SRBAVG parameters as requested by
Dave Young.
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