

CERES Subsystem Delivery Schedule - August 2002
(Next CERES Science Team Meeting - September 17-19, 2002 in Princeton, NJ)
(Aqua Launch - May 4, 2002)
(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
GGEO	August 2	August 30	September 6	Correct a solar zenith angle error and deliver coefficients.	X	
Inversion (PGE CER4.5-6.2P2)	August 9	August 30	September 6	Validation regions for Dave Kratz (Terra ValidationR1).		
CERESlib	August 23	September 6	September 13	Inversion modifications needed by TISA Averaging.		
TISA Averaging	August 23	September 6	September 13	Support TRMM Edition2B SRBAVG processing.	X	
TISA Gridding	August 30	September 13	September 20	Support Terra Beta1 SFC processing.		
SARB	August 30	September 13	September 20	Support Terra Beta3 CRS processing.		
Inversion	September 6	September 20	September 27	Support Terra Edition 1A processing.		
TISA Gridding	Early October			Support TRMM Edition2B FSW processing.		
TISA Averaging	Late October			Support Terra Beta SRBAVG processing.		
Clouds	November			Support TRMM VIRS-only processing from August 2001 through August 2002.		
Instrument	Early November			Support Aqua Edition1 BDS processing.		
ERBE-like	Early November			Support Aqua Edition1 processing.		
Inversion	Early November			Support Terra Beta5 SSF processing.		
TISA Gridding	Mid-November			Support Terra Beta3 FSW processing.		

CERES Subsystem Delivery Schedule - August 2002
(Next CERES Science Team Meeting - September 17-19, 2002 in Princeton, NJ)
(Aqua Launch - May 4, 2002)
(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds		Late November		Support Aqua Beta1 SSF processing.		
Inversion		Early December		Support Aqua Beta1 SSF processing.		
TISA Averaging		Late December		Support TRMM Beta1 TSI processing.		
Synoptic SARB		February		Support TRMM Beta1 SYN processing.		