

CERES Subsystem Delivery Schedule - November 2002

(Next CERES Science Team Meeting - TBD)

(Aqua Launch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds	November 15	November 29	December 6	Delta delivery to allow Clouds to run on samantha2.		
TISA Gridding	November 15	November 29	December 6	Correct an HDF error in PGE CER9.4P1 and modify the HDF format in PGE CER6.3P1.		
SARB	November 22	December 6	December 13	Support Terra Beta3 CRS processing.		
GGEO	November 22	December 6	December 13	Correct Edition1 GGEO.		
TISA Gridding	December 6	December 20	December 27	Support Terra Beta3 FSW processing.		
TISA Averaging	December 6	December 20	December 27	Support Terra Beta1 SRBAVG processing.		
Instrument	December 6	December 20	December 27	Aqua coefficients for all Aqua processing.		
TISA Averaging	Late December			Support TRMM Beta1 TSI processing.		
Clouds	January			Support Aqua Beta1 SSF processing.		
Inversion	January			Support Aqua Beta1 SSF processing.		
Synoptic SARB	Late February			Support TRMM Beta1 SYN processing.		
Clouds	March			Support TRMM VIRS-only processing from August 2001 through August 2002.		