

## **CERES Subsystem Delivery Schedule - October 2002**

**(Next CERES Science Team Meeting - TBD)**

**(Aqua Launch - May 4, 2002)**

**(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument	October 25	November 8	November 15	Support Aqua Edition1 BDS processing.		
SARB	November 1	November 15	November 22	Support Terra Beta3 CRS processing.		
ERBE-like	November 1	November 15	November 22	Support Aqua Edition1 processing.		
TISA Averaging	November 8	November 22	November 29	Support Terra Beta1 SRBAVG processing.		
TISA Gridding	November 15	November 29	December 6	Support Terra Beta3 FSW processing.		
TISA Averaging	Late December			Support TRMM Beta1 TSI processing.		
Clouds	January			Support Aqua Beta1 SSF processing.		
Inversion	January			Support Aqua Beta1 SSF processing.		
Synoptic SARB	Late February			Support TRMM Beta1 SYN processing.		
Clouds	March			Support TRMM VIRS-only processing from August 2001 through August 2002.		