

**CERES Subsystem Delivery Schedule - August 2003**  
**(Next CERES Science Team Meeting - September 23-25, 2003)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Averaging (Subsystem 8 only)	August 8	August 22	August 29	Support TRMM and Terra Beta1 SYN, AVG, and ZAVG processing.		
CERESlib	August 15	August 29	September 5	Inversion modifications.		
Inversion	August 15	August 29	September 5	New Terra ADM algorithms and coefficients to support Terra Beta5 SSF processing.	X	X
Clouds	August 15	August 29	September 5	Support Terra Edition2-QC SSF processing.		
Instantaneous SARB	Mid-September			Updated PGE CER5.0P1 to support Aqua Beta1 CRS processing.		
Synoptic SARB	Mid-Late September			Support Terra and Aqua Beta1 SYNI processing. Full delivery if it also corrects TRMM processing problem, otherwise delta delivery.		
GGEO	Late September			Support ValR9 processing.		
Clouds	Late September			Support Aqua Beta2 SSF processing.		
TISA Gridding (Subsystem 6 only)	Late October			Support Terra Beta3 and Aqua Beta1 FSW processing using new CRS parameters.		
Synoptic SARB	???			Support TRMM Edition2C SYNI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		