

## **CERES Subsystem Delivery Schedule - February 2003**

**(Next CERES Science Team Meeting - May 6-8, 2003)**

**(Aqua Launch - May 4, 2002)**

**(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Synoptic SARB	April 4	April 18	April 25	Support TRMM Beta1, Terra Beta1, and possibly Aqua Beta1 SYNI processing.		
Instantaneous SARB	Late June			Support Aqua Beta1 CRS processing.		
Synoptic SARB	Late August			Support TRMM Edition2C SYNI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		