

CERES Subsystem Delivery Schedule - July 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
CERESlib	July 18	August 1	August 8	Instantaneous SARB modifications.		
Instantaneous SARB	July 18	August 1	August 8	Support Aqua Beta1 and Terra Beta4 CRS processing.	X	
TISA Averaging	August 1	August 15	August 22	Support TRMM and Terra Beta1 SYN, AVG, and ZAVG processing.		
CERESlib	August 1	August 15	August 22	Inversion modifications.		
Inversion	August 1	August 15	August 22	New Terra ADM algorithms and coefficients to support Terra Beta5 SSF processing.	X	X
Synoptic SARB	Mid-Late September			Support Terra and Aqua Beta1 SYNI processing. Full delivery if it also corrects TRMM processing problem, otherwise delta delivery.		
Clouds (optional)	???			Support Terra Edition2-QC and Aqua Beta2 SSF processing. (??? - Depends on outcome of meeting on August 1.)		
Synoptic SARB	???			Support TRMM Edition2C SYNI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		