

CERES Subsystem Delivery Schedule - June 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Inversion	June 6	June 20	June 27	Support Terra Edition1A SSF processing.		
CERESlib	June 6	June 20	June 27	Synoptic SARB modifications.		
Synoptic SARB	June 6	June 20	June 27	Support TRMM Beta1 SYNI processing.	X	X
Instantaneous SARB	June 13	June 27	July 3	Support Aqua Beta1 and Terra Beta4 CRS processing.		
GGEO	June 13	June 27	July 3	Support ValR8 GGEO processing for February 2002 and beyond.		
Instrument	June 27	July 11	July 18	Update to fix second time constan algorithm error. Support Terra & Aqua Baseline1, Terra Edition2, and Aqua Edition1/Beta2 BDS processing.		
Clouds (optional)	July 4	July 18	July 25	Support Terra Edition2-QC and Aqua Beta2 SSF processing. (??? - Depends on outcome of July 9 meeting.)		
TISA Averaging	July 4	July 18	July 25	Support TRMM Beta1 SYN, AVG, and ZAVG processing.		
Inversion	August 1	August 15	August 22	New Terra ADM algorithms and coefficients.		
Synoptic SARB	Late August			Support TRMM Edition2C SYNI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		