

# **CERES Subsystem Delivery Schedule - March 2003**

**(Next CERES Science Team Meeting - May 6-8, 2003)**

**(Aqua Launch - May 4, 2002)**

**(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
GGEO	March 14	March 28	April 4	Support GGEO ValR8 processing.		
Inversion	April 4	April 18	April 25	Updated version of PGE CER4.5-6.1P1. This will include the latest ADM code and surface algorithms for TRMM.		
Synoptic SARB	April 4	April 18	April 25	Support TRMM Beta1, Terra Beta1, and possibly Aqua Beta1 SYNI processing.		
TISA Averaging	May 2	May 16	May 23	Support TRMM Beta1 SYN, AVG, and ZAVG processing.		
Clouds	June			Support Terra SSF processing.		
Instantaneous SARB	Late June			Support Aqua Beta1 and Terra Beta4 CRS processing.		
Inversion	August 1	August 15	August 22	New Terra ADM algorithms and coefficients.		
Synoptic SARB	Late August			Support TRMM Edition2C SYNI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		