

CERES Subsystem Delivery Schedule - May 2003
(Next CERES Science Team Meeting - September 2003 in Colorado)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Synoptic SARB	May 9	May 23	May 30	Support TRMM Beta1, Terra Beta1, and possibly Aqua Beta1 SYNI processing.		
CERESlib	May 16	May 30	June 6	Clouds modifications.		
Clouds	May 16	May 30	June 6	Support Terra Edition1A SSF processing.	X	
TISA Averaging	June 6	June 20	June 27	Support TRMM Beta1 SYN, AVG, and ZAVG processing.		
Clouds	June 13	June 27	July 3	Support Terra SSF processing.		
Instantaneous SARB	June 13	June 27	July 3	Support Aqua Beta1 and Terra Beta4 CRS processing.		
Clouds	July			Support Aqua Beta2 SSF processing.		
Inversion	July			Support Aqua Beta2 SSF processing.		
Inversion	August 1	August 15	August 22	New Terra ADM algorithms and coefficients.		
Synoptic SARB	Late August			Support TRMM Edition2C SYNI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		