

CERES Subsystem Delivery Schedule - October 2003
(Next CERES Science Team Meeting - November 17-18, 2003)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
GGEO	October 17	October 31*	November 7	Support ValR9 processing.		
CERESlib	October 17	October 31	November 7	TISA Gridding modifications.		
TISA Gridding	October 17	October 31*	November 7	Support Terra Beta6 and Aqua Beta1 FSW processing using new CRS parameters. Also support Terra Edition2A and Aqua Beta2 SFC processing.	X	
Inversion	October 17	October 31	November 7	Support Terra SSF Edition2-QC processing. New parameter added to Terra SSF subset.		
TISA Averaging	October 24	November 7	November 14	Support TRMM and Terra Beta2 TSI and Aqua Beta1 TSI processing.		
Synoptic SARB	October 31	November 14	November 21	Support Terra Beta1 SYNI processing. Full delivery since the TRMM processing problem will also be corrected.		
Clouds	October 31	November 14	November 21	Support Aqua Beta2 SSF processing.		
Inversion	November 7	November 21	November 28	Support SSF Terra Edition2A processing.		
TISA Averaging	November 7	November 21*	November 28	Support Terra Edition2A SRBAVG processing.		
Instantaneous SARB	November 21	December 5	December 12	Support Terra Edition2A CRS processing.		
ERBE-like	November 21	December 5	December 12	Support Aqua Edition2 processing.		
CERESlib	November 28	December 12	December 19	Instrument modifications.		

CERES Subsystem Delivery Schedule - October 2003
(Next CERES Science Team Meeting - November 17-18, 2003)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument	November 28	December 12	December 19	Support Aqua Edition2 processing.	X	
Instrument	December 19	January 2	January 9	Support Aqua Edition2 processing. Gains for 06/18/02-10/31/03 are needed along with any code or script changes.		
ERBE-like	December 19	January 2	January 9	Support Aqua Edition2 processing. Spectral response function files for 06/18/02-10/31/03 are needed along with any code or script changes.		
Clouds	January 16	January 30	February 6	Support Aqua Edition1A SSF processing.		
Inversion	January 23	February 6	February 13	Support Aqua Edition1A SSF processing.		
TISA Averaging	January 23	February 6	February 13	Support TRMM Edition2C and Terra Edition2A TSI processing.		
Synoptic SARB	Late May			Support TRMM and Terra Beta2 SYNI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		
Instantaneous SARB	???			Support Aqua Beta1 CRS processing.		

* indicates critical deliveries.