

CERES Subsystem Delivery Schedule - September 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instantaneous SARB	September 5	September 19	September 26	Delta delivery to recompile HDF Post-Processor with the current version of CERESlib.		
Regrid MOA	September 5	September 19	September 26	Delta delivery to handle new GMAO filenames.		
Inversion	September 5	September 19*	September 26	Delivery of PGE 4.5-6.1P2 to support Terra Edition2-QC and Aqua Beta2 SSF processing.		
Synoptic SARB	September 19	October 3	October 10	Support Terra and Aqua Beta1 SYNI processing. Full delivery if it also corrects TRMM processing problem, otherwise delta delivery.		
GGEO	September 19	October 3*	October 10	Support ValR9 processing.		
Clouds	September 26	October 10	October 17	Support Aqua Beta2 SSF processing.		
Inversion	October 10	October 24	October 31	Support SSF Terra Edition2A processing.		
TISA Gridding	October 10	October 24*	October 31	Support Terra Beta6 and Aqua Beta1 FSW processing using new CRS parameters. Also support Terra Edition2A and Aqua Beta2 SFC processing.		
TISA Averaging	October 24	November 7	November 14	Support TRMM and Terra Beta2 TSI and Aqua Beta1 TSI processing.		
TISA Averaging	November 7	November 21*	November 28	Support Terra Edition2A SRBAVG processing.		
Instantaneous SARB	November 14	November 28	December 5	Support Terra Edition2A CRS processing.		

CERES Subsystem Delivery Schedule - September 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument	December 19	January 2	January 9	Support Aqua Edition2 processing. Gains for 06/18/02-10/31/03 are needed along with any code or script changes.		
ERBE-like	December 19	January 2	January 9	Support Aqua Edition2 processing. Spectral response function files for 06/18/02-10/31/03 are needed along with any code or script changes.		
Synoptic SARB	December 26	January 9	January 16	Support TRMM Beta2 and Terra Beta2 SYNI processing.		
Clouds	January 16	January 30	February 6	Support Aqua Edition1A SSF processing.		
Inversion	January 23	February 6	February 13	Support Aqua Edition1A SSF processing.		
TISA Averaging	January 23	February 6	February 13	Support TRMM Edition2C and Terra Edition2A TSI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		
Instantaneous SARB	???			Support Aqua Beta1 CRS processing.		

* indicates critical deliveries.