

CERES Subsystem Delivery Schedule - August 2004
(Next CERES Science Team Meeting - November 2 - 4, 2004 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Synoptic SARB (SCCR 550)	August 6	August 20	August 27	Support TRMM Beta3 and Terra Beta2 SYNI processing. Full delivery since the TRMM processing problem will also be corrected.	X	
Instrument (SCCR 552)	August 16	August 20	August 27	To fix the fatal error caused by bit-flips within the Instrument Level-0 data and to correct geolocation problems in Terra and Aqua. Support Terra Edition1 and Edition2 processing.		
TISA Averaging (Subsystem 10)	August 27	September 10	September 17	Support Terra Edition2A and Aqua Edition1A (maybe) SRBAVG processing.		
Instrument	N/A	September 17	September 17	Terra gains files.		
ERBE-like	N/A	September 17	September 17	Terra spectral response function files.		
GGEO (SCCR 553)	October			Delivery to handle GOES-9 and GOES-12.		X
Instrument	Late October			Aqua gains files.		
ERBE-like	Late October			Aqua spectral response function files.		
Clouds	November			Turn on CloudVis parameters and file for Bing Lin. Support Aqua Edition1A processing.		
Inversion	November			To run alternate main on a daily basis.		
Clouds	Spring 2005			Support TRMM VIRS-only processing from August 2001 through August 2002.		