

CERES Subsystem Delivery Schedule - January 2004
(Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instantaneous SARB	January 9	January 23*	January 30	Support Terra Edition2A CRS processing.	X	
TISA Gridding	January 16	January 30	February 6	Modifications to the FSW HDF PGE.		
ERBE-like	N/A	February 6	February 6	Support Aqua Edition2 processing. Spectral response function files for 06/18/02-10/31/03 are needed.		
TISA Averaging	January 23	February 6*	February 13	Support Terra Edition2A SRBAVG processing.		
Synoptic SARB	January 23	February 6	February 13	Support Terra Beta1 SYNI processing. Full delivery since the TRMM processing problem will also be corrected.		
Regrid MOA	Late March			Delta delivery.		
Inversion	Late March			Support Aqua Edition1A processing.		
Clouds	Late March			Support Aqua Edition1A processing.		
TISA Averaging	???			Support TRMM Edition2C and Terra Edition2A TSI processing.		
Synoptic SARB	Late May			Support TRMM and Terra Beta2 SYNI processing.		
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		

CERES Subsystem Delivery Schedule - January 2004
(Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instantaneous SARB	???			Support Aqua Beta1 CRS processing.		

* indicates critical deliveries.