

CERES Subsystem Delivery Schedule - July 2004
(Next CERES Science Team Meeting - November 2004 in Williamsburg)

| Subsystem | Preliminary Delivery Memo to CM | Delivery to CERES CM | Delivery to Langley DAAC | Reason for Delivery | CERESlib Delivery Needed | New PGE(s) |
|-------------------------------|---------------------------------|----------------------|--------------------------|---|--------------------------|------------|
| Instantaneous SARB (SCCR 541) | N/A | July 23 | July 30 | Code enhancements for the current delivery. Also, adding CER5.4P1 to account for the validation regions that were added to the CERES Validation Region list a few months ago. | | |
| TISA Gridding (SCCR 548) | July 28 | July 30 | July 30 | Delta delivery to correct PGE CER9.2P1 PCF preprocessor script problem from last delivery. | | |
| CERESlib | July 16 | July 30 | August 6 | Synoptic SARB changes. | | |
| Synoptic SARB | July 16 | July 30 | August 6 | Support TRMM Beta3 and Terra Beta2 SYNI processing. Full delivery since the TRMM processing problem will also be corrected. | X | |
| Inversion (SCCR 547) | July 16 | July 30 | August 6 | Support Terra Edition2B SSF processing. | | |
| TISA Averaging (Subsystem 10) | August | | | Support Terra Edition2A and Aqua Edition1A (maybe) SRBAVG processing. | | |
| Instrument | N/A | August 13 | August 13 | Terra gains files. | | |
| ERBE-like | N/A | August 13 | August 13 | Terra spectral response function files. | | |
| GGEO | August 6 | August 20 | August 27 | Delivery to handle GOES-9 and GOES-12. | | |
| TISA Averaging (Subsystem 8) | August 13 | August 27 | September 3 | Support TRMM Beta3 and Terra Beta2 AVG, ZAVG, and SYN processing. | | |
| Clouds | ??? (November) | | | Support TRMM VIRS-only processing from August 2001 through August 2002. | | |