

CERES Subsystem Delivery Schedule - June 2004
(Next CERES Science Team Meeting - November 2004 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
CERESlib	June 11	June 25	July 2	SARB modifications.		
Instantaneous SARB	June 11	June 25	July 2	Support Terra Edition2B and Aqua Beta1 CRS processing.	X	
Inversion	June 18	July 2	July 9	Delivering PGE CER4.5-6.1P3 to support Aqua Edition1A SSF processing.	X	
CERESlib	June 25	July 9	July 16	Synoptic SARB changes (if they didn't get into the previous CERESlib delivery).		
Synoptic SARB	June 25	July 9	July 16	Support TRMM Beta3 and Terra Beta2 SYNI processing. Full delivery since the TRMM processing problem will also be corrected.	X	
Inversion	June 25	July 9	July 16	Support Terra Edition2B SSF processing.		
Inversion	July 2	July 16	July 23	Delivery of new daily processor PGE CER4.5-6.6P2 to support Terra Edition2B processing.		X
Instrument	N/A	July 23	July 23	Terra gains files.		
ERBE-like	N/A	July 23	July 23	Terra spectral response function files.		
TISA Averaging (Subsystem 8)	July 9	July 23	July 30	Support TRMM Beta3 and Terra Beta2 AVG, ZAVG, and SYN processing.		
TISA Averaging (Subsystem 10)	August			Support Terra Edition2A and Aqua Edition1A (maybe) SRBAVG processing.		

CERES Subsystem Delivery Schedule - June 2004
(Next CERES Science Team Meeting - November 2004 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
GGEO	August 6	August 20	August 27	Delivery to handle GOES-9 and GOES-12.		
Clouds	??? (November)			Support TRMM VIRS-only processing from August 2001 through August 2002.		