

**CERES Subsystem Delivery Schedule - March 2004**  
**(Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)**

| Subsystem          | Preliminary<br>Delivery<br>Memo to CM | Delivery to<br>CERES CM | Delivery to<br>Langley DAAC | Reason for Delivery  | CERESlib<br>Delivery<br>Needed | New<br>PGE(s) |
|--------------------|---------------------------------------|-------------------------|-----------------------------|--|--------------------------------|---------------|
| TISA Averaging     | ???                                   |                         |                             | Support Terra Edition2A SRBAVG processing.   |                                |               |
| Instrument         | March 11                              | March 19                | March 26                    | Corrected Space Clamp flag for PGEs CER1.1P3 and CER1.1P5.   |                                |               |
| Instantaneous SARB | March 12                              | March 26                | April 2                     | Delivering PGE CER5.4P1.   |                                |               |
| Clouds             | Late April                            |                         |                             | Support Aqua Edition1A processing.   |                                |               |
| Synoptic SARB      | April 23                              | May 7                   | May 14                      | Support Terra Beta1 SYNI processing. Full delivery since the TRMM processing problem will also be corrected. |                                |               |
| Synoptic SARB      | Late July                             |                         |                             | Support TRMM and Terra Beta2 SYNI processing. Additional output parameters planned.                          |                                |               |
| TISA Averaging     | ???                                   |                         |                             | Support TRMM Edition2C and Terra Edition2A TSI processing.   |                                |               |
| Clouds             | ???                                   |                         |                             | Support TRMM VIRS-only processing from August 2001 through August 2002.                                      |                                |               |
| Instantaneous SARB | ???                                   |                         |                             | Support Aqua Beta1 CRS processing.   |                                |               |

\* indicates critical deliveries.