

**CERES Subsystem Delivery Schedule - May 2004**  
**(Next CERES Science Team Meeting - November 2004 in Williamsburg)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Averaging (Subsystem 7.1)	May 7	May 21	May 28	Support TRMM Beta3 and Terra Beta2 TSI processing.		
Clouds	May 14	May 28	June 4	Support Aqua Edition1A processing.		
CERESlib	May 14	May 28	June 4	SARB modifications.		
Instantaneous SARB	May 14	May 28	June 4	Support Terra Edition2B and Aqua Beta1 CRS processing.	X	
TISA Averaging (Subsystem 10)	June			Support Terra Edition2A and Aqua Edition1A (maybe) SRBAVG processing.		
TISA Gridding (Subsystem 9)	May 21	June 4	June 10	Support Aqua Edition1A and Terra Edition2B SFC and Aqua Beta1 and Terra Edition2B FSW processing.		
Inversion	June 4	June 18	June 25	Support Terra Edition2B SSF processing.		
Synoptic SARB	June 4	June 18	June 25	Support TRMM Beta3 and Terra Beta2 SYNI processing. Full delivery since the TRMM processing problem will also be corrected.		
GGEO	July 2004			Delivery to handle GOES-9 and GOES-12.		
TISA Averaging (Subsystem 8)	July 9	July 23	July 30	Support TRMM Beta3 and Terra Beta2 AVG, ZAVG, and SYN processing.		

**CERES Subsystem Delivery Schedule - May 2004**  
**(Next CERES Science Team Meeting - November 2004 in Williamsburg)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds	???			Support TRMM VIRS-only processing from August 2001 through August 2002.		