

CERES Subsystem Delivery Schedule - September 2004
(Next CERES Science Team Meeting - November 2 - 4, 2004 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Inversion (SCCR 562)	September 16	September 24	October 1	To include all 361 validation regions in PGEs CER4.5-6.2P2 and CER4.5-6.4P1.		
Instrument	Late September			Aqua gains files.		
ERBE-like	Late September			Aqua spectral response function files.		
Instrument	N/A	October 29	October 29	Terra gains files.		
ERBE-like	N/A	October 29	October 29	Terra spectral response function files.		
Inversion	November			To run alternate main on a daily basis.		
Clouds	November 19	December 3	December 10	Turn on CloudVis parameters and file for Bing Lin. Support Aqua Edition1A processing.		
GGEO (SCCR 553)	December 3	December 17	December 24	Delivery to handle GOES-9 and GOES-12.		X
Clouds	Spring 2005			Support TRMM VIRS-only processing of August 2001 forward.		