

CERES Subsystem Delivery Schedule - April 2005
(Next CERES Science Team Meeting - May 3 - 5, 2005 in Princeton, NJ)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Gridding	April 22	May 6	May 13	Delivering PGE CER6.2P1 to correct the problem encountered when processing February 2001 data.		
TISA Averaging	May			Terra Edition2D SRBAVG needed for Science Team Meeting.		X
Clouds	May			To process MODIS V005. Delivery needs to be made just before delivery of July 2005 Terra gains and spectral response function files.		
Instrument	June			Aqua gains.		
ERBE-like	June			Aqua spectral response function files.		
Clouds	Spring			Support TRMM VIRS-only processing of August 2001 forward.		