

CERES Subsystem Delivery Schedule - December 2005
(Next CERES Science Team Meeting: April 26 - 28, 2006 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instantaneous SARB (SCCR 597)	November 11	November 25	December 2	To process Aqua Edition2A CRS on the IBM cluster for 7/02 - 12/04.	X	X
Instrument	N/A	January 6	January 6	Aqua gains files for April 2005 - September 2005.		
ERBE-like	N/A	January 6	January 6	Aqua spectral response function files for April 2005 - September 2005.		
Clouds	Mid-January			To handle the NoSW IES files in the PCF generator.		
GGEO Coefficients	January 6	January 20	January 20	Final Edition2A March 2003 - December 2004		
TISA Averaging	February 2006			Process Terra Beta TSI.		
Instrument	N/A	February 17	February 17	Terra Edition2 gains files for July 2005 - December 2005.		
ERBE-like	N/A	February 17	February 17	Terra Edition2 spectral response function files for July 2005 - December 2005.		
Synoptic SARB	February 17	March 3	March 10	Support Terra/Aqua Beta3 SYNI processing.		
Instrument	N/A	March 17	March 17	Aqua Edition2 gains files for October 2005 - December 2005.		
ERBE-like	N/A	March 17	March 17	Aqua Edition2 spectral response function files for October 2005 - December 2005.		

CERES Subsystem Delivery Schedule - December 2005
(Next CERES Science Team Meeting: April 26 - 28, 2006 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument	N/A	March 31	March 31	Aqua Edition3 gains files for June 2002 - February 2006.		
ERBE-like	N/A	March 31	March 31	Aqua Edition3 spectral response function files for June 2002 - February 2006.		
TISA Averaging	March 17	March 31	April 7	Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.		
GGEO Coefficients	March 24	April 7	April 7	Beta coefficients for all of 2005.		
Instrument	N/A	May 5	May 5	Terra Edition3 gains files for February 2000 - February 2006.		
ERBE-like	N/A	May 5	May 5	Terra Edition3 spectral response function files for February 2000 - February 2006.		
GGEO Coefficients	April 28	May 12	May 12	Edition2A final coefficients for all of 2005.		
Inversion	May 5	May 19	May 26	Terra/Aqua Beta Edition3 SSF processing.		
Clouds (SCCR 603)	May 19	June 2	June 9	To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.		
TISA Gridding	June 2	June 16	June 23	Support Terra/Aqua Beta Edition3 SFC processing.		
TISA Averaging	June 9	June 23	June 30	Support Terra/Aqua Edition2 TSI processing.		

CERES Subsystem Delivery Schedule - December 2005
(Next CERES Science Team Meeting: April 26 - 28, 2006 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds		???		Support TRMM VIRS-only processing of August 2001 forward.		
Instrument		???		TRMM gains files for December 1997 - April 2000.		
ERBE-like		???		TRMM spectral response function files for December 1997 - April 2000.		
TISA Averaging		???		ISCCP-like SRBAVG outputs. This will be a new data product.		X