

CERES Subsystem Delivery Schedule - February 2005
(Next CERES Science Team Meeting - May 3 - 5, 2005 in Princeton, NJ)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument	February			Terra gains for January - November 2004.		
ERBE-like	February			Terra spectral response function files for January - November 2004.		
Inversion (SCCR 568)	February 4	February 11	February 18	To run Terra alternate main on a daily basis.		X
TISA Averaging	February 18 - March 18			Terra Edition2D SRBAVG needed for Science Team Meeting.		
GGEO (SCCR 553)	February 11	February 25	March 4	Delivery to handle GOES-9 and GOES-12, new McIDAS format and processing data beyond March 2003.		X
Regrid MOA (SCCR 577)	February 18	March 4	March 11	Add new input production strategy to allow output file names to be independent of the primary input data source.		
Instantaneous SARB	February 25	March 11	March 18	Delta delivery of PGE CER5.4P1.		
Instrument	Mid-April			Aqua gains.		
ERBE-like	Mid-April			Aqua spectral response function files.		
Clouds	Spring			Support TRMM VIRS-only processing of August 2001 forward.		

CERES Subsystem Delivery Schedule - February 2005
(Next CERES Science Team Meeting - May 3 - 5, 2005 in Princeton, NJ)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Clouds	???			To process MODIS V005. Delivery needs to be made just before delivery of July 2005 Terra gains and spectral response function files.		