

CERES Subsystem Delivery Schedule - March 2005
(Next CERES Science Team Meeting - May 3 - 5, 2005 in Princeton, NJ)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Inversion (SCCR 581)	March 18	April 1	April 8	Delivery of Terra alternate main PGE, CER4.5-6.3P2, to make the hourly and daily processing equivalent.		
TISA Averaging	April			Terra Edition2D SRBAVG needed for Science Team Meeting.		X
Instrument	Mid-April			Aqua gains.		
ERBE-like	Mid-April			Aqua spectral response function files.		
Clouds	April			To process MODIS V005. Delivery needs to be made just before delivery of July 2005 Terra gains and spectral response function files.		
Clouds	Spring			Support TRMM VIRS-only processing of August 2001 forward.		