

CERES Subsystem Delivery Schedule - May 2005

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Delivery to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Inversion (SCCR 587)	May 13	May 27	June 3	Delivering PGE CER4.5-6.2P2 to add S'COOL validation products.		
TISA Averaging (SCCR 583)	June			Process Terra Edition2D SRBAVG.		X
Instrument	June			Aqua gains.		
ERBE-like	June			Aqua spectral response function files.		
Clouds	July			To process MODIS V005. Delivery needs to be made just before delivery of July 2005 Terra gains and spectral response function files.		
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.		