

CERES Subsystem Delivery Schedule - November 2005

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument (SCCR 599)	October 28	November 11	November 18	Process Terra and Aqua Edition1-cv and Edition3 BDS.		
TISA Averaging (SCCR 583)	November 4	November 18	November 25	Process Terra Edition2D SRBAVG.		X
CERESlib (SCCR 604)	November 11	November 25	December 2	Need to install the version of CERESlib that is currently in the SSI&T directory on <i>warlock</i> on the Linux cluster.		
Instantaneous SARB (SCCR 597)	November 11	November 25	December 2	To process Aqua Edition2A CRS on the IBM cluster for 7/02 - 12/04.	X	X
Instrument	N/A	December 2	December 2	Aqua gains files for April 2005 - September 2005.		
ERBE-like	N/A	December 2	December 2	Aqua spectral response function files for April 2005 - September 2005.		
GGEO Coefficients	January 6	January 20	January 20	Final Edition2A March 2003 - December 2004		
TISA Averaging	February 2006			Process Terra Beta TSI.		
Instrument	N/A	February 17	February 17	Terra Edition2 gains files for July 2005 - December 2005.		
ERBE-like	N/A	February 17	February 17	Terra Edition2 spectral response function files for July 2005 - December 2005.		
Synoptic SARB	February 17	March 3	March 10	Support Terra/Aqua Beta3 SYNI processing.		

CERES Subsystem Delivery Schedule - November 2005

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
Instrument	N/A	March 17	March 17	Aqua Edition2 gains files for October 2005 - December 2005.		
ERBE-like	N/A	March 17	March 17	Aqua Edition2 spectral response function files for October 2005 - December 2005.		
Instrument	N/A	March 31	March 31	Aqua Edition3 gains files for June 2002 - February 2006.		
ERBE-like	N/A	March 31	March 31	Aqua Edition3 spectral response function files for June 2002 - February 2006.		
TISA Averaging	March 17	March 31	April 7	Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.		
GGEO Coefficients	March 24	April 7	April 7	Beta coefficients for all of 2005.		
Instrument	N/A	May 5	May 5	Terra Edition3 gains files for February 2000 - February 2006.		
ERBE-like	N/A	May 5	May 5	Terra Edition3 spectral response function files for February 2000 - February 2006.		
GGEO Coefficients	April 28	May 12	May 12	Edition2A final coefficients for all of 2005.		
Inversion	May 5	May 19	May 26	Terra/Aqua Beta Edition3 SSF processing.		
Clouds (SCCR 603)	May 19	June 2	June 9	To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.		

CERES Subsystem Delivery Schedule - November 2005

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Gridding	June 2	June 16	June 23	Support Terra/Aqua Beta Edition3 SFC processing.		
TISA Averaging	June 9	June 23	June 30	Support Terra/Aqua Edition2 TSI processing.		
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.		