

**CERES Subsystem Delivery Schedule - October 2005**  
**(Next Science Team Meeting - November 1 - 3, 2005 in Hampton, VA)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
CERESlib	October 7	October 21	October 28	Inversion modifications.		
TISA Averaging (SCCR 583)	October 7	October 21	October 28	Process Terra Edition2D SRBAVG.		X
Instrument (SCCR 599)	October 14	October 28	November 4	Process Terra and Aqua Edition1-cv and Edition3 BDS.		
Inversion (SCCR 596)	October 14	October 28	November 4	Delivering Aqua ADMs and code changes (PGE CER4.5-6.3P3) to use them.	X	
Instantaneous SARB (SCCR 597)	November 4	November 18	November 25	To process Aqua Edition2A CRS on the IBM cluster for 7/02 - 12/04.		X
TISA Averaging	November 18	December 2	December 9	Process Terra Beta TSI.		
Clouds (SCCR 603)	Spring 2006			To process MODIS V005. Delivery needs to be made prior to processing Collection 5.		
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.		