

**CERES Subsystem Delivery Schedule - September 2005**  
**(Next Science Team Meeting - November 1 - 3, 2005 in Hampton, VA)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)
TISA Gridding (SCCR 594)	September 2	September 16	September 23	Delta delivery of modified scripts that will count the number of SFC hourly files available before monthly processing will run.		
TISA Averaging (SCCR 583)	September 23	October 7	October 14	Process Terra Edition2D SRBAVG.		X
CERESlib	September 30	October 14	October 21	Inversion modifications.		
Inversion (SCCR 596)	October 14	October 28	November 4	Delivering Aqua ADMs and code changes (PGE CER4.5-6.3P3) to use them.	X	
TISA Averaging	October 28	November 11	November 18	Process Terra Beta TSI.		
Instantaneous SARB	November 4	November 18	November 25	To process Aqua Edition2A CRS on the IBM cluster for 7/02 - 12/04.		
Clouds	Spring 2006			To process MODIS V005. Delivery needs to be made prior to processing Collection 5.		
Clouds	???			Support TRMM VIRS-only processing of August 2001 forward.		