

CERES Coefficients Delivery Schedule - February 2006
(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery
GGEO	January 20	February 17	February 17	Final Edition2A March 2003 - December 2004 coefficients.
GGEO	N/A	February 24	February 24	March 2003 - December 2004 weeder files.
Instrument/ ERBE-like	N/A	February 17	February 17	Aqua Edition2 gains and spectral response function files for April 2005 - December 2005.
Instrument/ ERBE-like	N/A	March 10	March 10	Terra Edition2 gains and spectral response function files for July 2005 - December 2005.
GGEO	March 24	April 7	April 7	Beta coefficients for all of 2005.
Instrument/ ERBE-like	N/A	June 2	June 2	Terra Edition3 gains and spectral response function files for February 2000 - January 2002.
GGEO	April 28	May 12	May 12	Edition2A final coefficients for all of 2005.
Instrument/ ERBE-like	N/A	June 30	June 30	Aqua Edition3 gains and spectral response function files for June 2002 - May 2004.
Instrument/ ERBE-like	N/A	August 4	August 4	Terra Edition3 gains and spectral response function files for February 2002 - January 2004.
Instrument/ ERBE-like	N/A	August 25	August 25	Aqua Edition3 gains and spectral response function files for June 2004 - February 2006.
Instrument/ ERBE-like	N/A	September 25	September 25	Terra Edition3 gains and spectral response function files for February 2004 - February 2006.
Instrument/ ERBE-like	???			TRMM gains and spectral response function files for December 1997 - April 2000.