

CERES Coefficients Delivery Schedule - March 2006
(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
GGEO (SCCR 611)	January 20	March 24	March 24	Final Edition2A March 2003 - December 2004 coefficients.	<i>warlock</i>
GGEO	N/A	March 24	March 24	March 2003 - December 2004 weeder files.	<i>warlock</i>
Instrument/ERBE-like	N/A	July 7	July 7	Terra Edition3 gains and spectral response function files for February 2000 - January 2002.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	August 4	August 4	Aqua Edition3 gains and spectral response function files for June 2002 - May 2004.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	September 1	September 1	Terra Edition3 gains and spectral response function files for February 2002 - January 2004.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	September 22	September 22	Aqua Edition3 gains and spectral response function files for June 2004 - February 2006.	<i>warlock/magneto</i>
Instrument/ERBE-like	N/A	October 20	October 20	Terra Edition3 gains and spectral response function files for February 2004 - February 2006.	<i>warlock/magneto</i>
GGEO		??? 2006		Beta coefficients for June 2004 - December 2005.	<i>warlock</i>
GGEO	N/A	??? 2006		Beta weeder files for June 2004 - December 2005.	<i>warlock</i>
GGEO		??? 2006		Edition2A final coefficients for all of 2005.	<i>warlock</i>
GGEO	N/A	??? 2006		Edition2A final weeder files for all of 2005.	<i>warlock</i>
Instrument/ERBE-like	???			TRMM gains and spectral response function files for December 1997 - April 2000.	<i>warlock/magneto</i>