

CERES Coefficients Delivery Schedule - May 2006

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
GGEO	May 12	May 26	May 26	Coefficients for March 2003 through May 2004.	<i>warlock</i>
GGEO	July			Beta coefficients for June 2004 - October 2005. ^a	<i>warlock</i>
GGEO	July			Beta weeder files for June 2004 - October 2005.	<i>warlock</i>
Instrument/ ERBE-like	N/A	October 13	October 13	Terra Edition3 gains and spectral response function files for February 2000 - January 2002.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	November 10	November 10	Aqua Edition3 gains and spectral response function files for June 2002 - May 2004.	<i>warlock/ magneto</i>
GGEO	September			Edition2A final coefficients for June 2004 - October 2005.	<i>warlock</i>
GGEO	September			Edition2A final weeder files for June 2004 - October 2005.	<i>warlock</i>
Instrument/ ERBE-like	N/A	December 8	December 8	Terra Edition3 gains and spectral response function files for February 2002 - January 2004.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	December 29	December 29	Aqua Edition3 gains and spectral response function files for June 2004 - February 2006.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	N/A	January 26	January 26	Terra Edition3 gains and spectral response function files for February 2004 - February 2006.	<i>warlock/ magneto</i>
Instrument/ ERBE-like	???			TRMM gains and spectral response function files for December 1997 - April 2000.	<i>warlock/ magneto</i>

a. Raja is going to add a date to the end of the name of the coefficients files so we don't need an SCCR or Delivery Memo.