

**CERES Subsystem Delivery Schedule - April 2006**  
**(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 624)	April 28	May 12	May 19	ISCCP-like SRBAVG outputs. This will be new data products SRBAVG4 - 8. Beta delivery.		X	<i>warlock</i>
TISA Averaging	July			Support Edition2D SRBAVG4 - 7 processing.			<i>warlock</i>
CERESlib	Early July			Modifications needed by TISA Averaging, Clouds, Synoptic SARB, Inversion, and TISA Averaging.			<i>warlock &amp; magneto</i>
TISA Averaging	Early July			Process Terra Beta TSI.	X		<i>warlock</i>
Clouds (SCCR 603)	June 23	July 7	July 14	To process MODIS V005. Delivery needs to be made prior to processing Collection 5. To run Terra/Aqua Beta Edition3 SSF.	X		<i>warlock</i>
Synoptic SARB	Mid July			Support Terra/Aqua Beta3 SYNI processing.	X		<i>warlock &amp; magneto</i>
Inversion	July 7	July 21	July 28	Terra/Aqua Beta Edition3 SSF processing.	X		<i>warlock &amp; magneto</i>
TISA Averaging	Early August			Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.	X		<i>warlock</i>
TISA Gridding	July 21	August 4	August 11	Support Terra/Aqua Beta Edition3 SFC processing.			<i>warlock</i>
TISA Averaging	Fall 2006			Aqua SRBAVG1 - SRBAVG3			<i>warlock</i>

**CERES Subsystem Delivery Schedule - April 2006**  
**(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging		??? 2006		Support Terra/Aqua Edition2 TSI processing.			<i>warlock</i>
Clouds		???		Support TRMM VIRS-only processing of August 2001 forward.			<i>warlock</i>
TISA Gridding		???		PMOA delta delivery dealing with overlap file checking.			<i>warlock</i>